

Weekly Progress Report (Form-3)


Project Repository: Smart Learning Planner | Branch: dev

Evaluation Window: Last 7 Days (Since 2026-09-18) | Generated On: September 25, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Devanshujangid	4 (50.0%)	+950	-285	665	4 days
HemanParashar	2 (25.0%)	+26	-21	5	2 days
Khushi-Math-ur	2 (25.0%)	+117	-3	114	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Devanshujangid — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-25	af31078	feat(frontend): conduct onboarding-to-dashboard browser testing & polish session persistence	____ / 10
2026-09-23	28c4107	feat/dashboard): add interactive 7-day schedule grid with stateful task completion checkboxes & database save_study_plan alias	
2026-09-22	179c315	feat/dashboard): add UI loading skeleton and refine stat metric cards	
2026-09-21	f27cafd	feat(frontend): extract API base URL into config & build empty dashboard state UI	

Student: HemanParashar — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-22	db52005	Add study plans database persistence	____ / 10
2026-09-21	6000a0e	Add study plans database table	

Student: Khushi-Math-ur — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-22	613056f	feat: persist generated study plans	____ / 10
2026-09-21	ebb74e8	feat: add study plans API route	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____