

Weekly Progress Report (Form-3)


Project Repository: SKIT-CS-2023-2027-22----Repository-of-Devanshu-Jangid-Khushi-Mathur-Heman-Parahshar-Himanshu-Jain |
Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-24) | Generated On: October 01, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
HemanParashar	4 (26.7%)	+338	-15	323	4 days
Devanshujangid	3 (20.0%)	+644	-221	423	3 days
himanshu	3 (20.0%)	+319	-5	314	2 days
Khushi-Math-ur	5 (33.3%)	+453	-267	186	4 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: HemanParashar — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	020da10	Update database schema and RLS policies	____ / 10
2026-09-30	617bc27	Apply RLS policies to student profiles	
2026-09-29	53e787f	Add RLS policies for study plans	
2026-09-28	ef00273	Finalize active study plan retrieval	

Student: Devanshujangid — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	270efdd	refactor(frontend): strip static dummy schedule data and wire live Gemini JSON payload to dashboard	____ / 10
2026-09-29	5bb094c	feat(frontend): connect CTA button to POST /api/v1/ai/generate-plan with loading state overlay	
2026-09-28	60b8f92	feat(frontend): implement live study plan fetch from GET /api/v1/plans with Clerk JWT auth on /dashboard	

Student: himanshu — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-30	e1c7be8	feat(ai): add /api/v1/ai/regenerate-plan endpoint passing previous plan JSON context to LLM	_____ / 10
2026-09-29	b4caa67	test(prompts): add plan regeneration and tweaking isolation test	
2026-09-29	ef4c135	feat(prompts): add RegenerationInput schema and REGENERATION_SYSTEM_INSTRUCTION template	

Student: Khushi-Math-ur — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-30	1a96f25	feat: add async AI generation status handling	_____ / 10
2026-09-30	7c16f84	feat: add async AI generation status handling	
2026-09-29	f0fca9f	feat: add AI generation status polling	
2026-09-28	6128f26	feat: implement async AI plan generation and update study plan schema	
2026-09-25	d6922f2	weekly project report	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____